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EXECUTIVE SUMMARY

The Memphis City Schools (MCS) Network Infrastructure Project provides growth and enhancements to the MCS
Network to meet the technology demands of a growing district.

The objective of this change order is to provide MCS with additional cabling and network components required to
expand the network in new and renovated schools.

IBM will procure and coordinate all vendor services required to install the additional network cabling and network
components.

Completion of the Network Enhancement Cabling Project.is planned for the period of July 1, 2002 through June 30,
2003.

1.0 Statement of Work

This section and all sections that follow in this document define the scope of service that will be provided by IBM
under the terms and conditions of the IBM Customer Agreement (Agreement). The tasks to be performed by IBM
are defined and an estimated schedule is provided. In addition, the responsibilities of Memphis City Schools (MCS)
are listed in:

“Section 4.0 MCS Responsibilities”

The investigation and the implementation of changes may result in medifications to the Estimated Schedule,
Charges, and/or other terms of the Agreement.

Changes to this Statement of Work will be processed in accordance with the procedure described in:
“ Section 8.0 Project Change Control Procedure”.

2.0 Assumptions

2.1 Additional charges could be incurred due to specific architectural elements at some schools.

2.2 IBM assumes no responsibility for the detection, abatement, or removal of any asbestos materials in any
effected schools. Memphis City Schools retains all responsibility for detection, abatement, or removal of
any asbestos materials.
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3.0 IBM Responsibilities

3.1 Installation of a Cabling Infrastructure and UPS equipment

Task Description: The objective of this task is to provide MCS with data cabling, network equipment
procurement/ installation and UPS procuremenv/installation services in its new and renovated schools.

The following subtasks will be performed by IBM:

Provide an IBM Project Manager to serve as the interface between MCS and all

IBM provided vendors and services utilized on this project.

Prepare and submit a schedule for MCS acceptance to install required cabling in all
designated MCS locations.

Procure and coordinate all vendor services required to install the required cabling and

- designated network components in all designated MCS locations in accordance with the

MCS provided specifications for each MCS location.

Procure and install APC SU3000NET UPS equipment with the AP9606 Network Feature
Card in all IDF and MDF locations, as indicated in “Attachment A™.

Maintain the project schedule and conduct weekly project status meetings to comnmunicate
project status to all departments and individuals involved in the project.

Document and ensure resclution of project issues related to the products and services
provided by 1IBM.

With the MCS Project Manager, administer Project Change Control in accordance with
“Section 8.0 Project Change Control Procedure™.

Perform appropriate responsibilities associated with E-rate procedures and guidelines.

Completion Criteria: This task is complete for each location upon the inspection and acceptance by MCS at each
location that all specified components have been provided and installed in accordance with the specifications
provided by MCS.

Deliverables:

01/15/02

Status Reports and all updates included therein.

Test results for all installed cabling at each MCS lecation.

A copy of all required permits for each location.

A copy of the P. E. Certified drawings for each location, if required by Code Enforcement, will be
provided by IBM and it’s business partners.

A copy of BICSI certification for each individual installing Cat 6 cabling at each location.
Completed MCS CEDR’s
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4.0 MCS Responsibilities

The responsibilities listed in this section are in addition to those responsibilities specified in the Agreement and are
to be provided at no charge to IBM. [BM’s performance is predicated upon the following responsibilities being

fulfilled by MCS.

4.1 MCS Project Manager

Prior to the start of this Statement of Work under the Agreement, MCS will designate a person, called the
MCS Project Manager, to whom all IBM communications will be addressed and who has the authority to
act for MCS in all aspects of the contract. ‘

The responsibilities of the MCS Project Manager include:

4.1.1
4.1.2

4.1.3
4.1.4
4.1.5
4.1.6
4.1.7

Serve as the interface between the IBM project team and all MCS departments participating
in this project.

With the IBM Project Manager, administer Project Change Control in accordance with
“Section 8.0 Project Change Control Procedure.”

Attend project status meetings.

Obtain and provide timely information, data, decisions and approvals.

Resolve deviations from project plans, which may be caused by MCS.

Help resolve project-issues and escalate issues within the MCS organization, as necessary.
Perform appropriate responsibilities associated with E-rate procedures and guidelines.

4.2 Office Space and Other Facilities

MCS will:

421

422

Provide suitable office space, office supplies, furniture, telephone and other facilities
equivalent to those provided to MCS project teams for the IBM Project Team while working
on MCS premises.

Provide all necessary machine time, related services, and supplies required to support project
tasks.

4.3 Specifications, Installations, Inspections and Change Control

MCS will:
4.3.1
432
433

434

01/15/02

Provide a list of all locations to be cabled.

Provide detailed specifications and a site plan for each location to be cabled.

Perform final inspection and upon acceptance of work performed at each location, sign a
completion certificate for cach location.

Provide detailed requirements for overall project specification changes should they occur and
assist with the administration of *Section 8.0 Project Change Control Procedures™.
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5.0 Security, Laws, Regulations, and Statutes,

MCS is responsible for the actual content of any data file, selection and implementation of controls on its access and
use, and security of the stored data,

MCS is responsible for the identification and interpretation of any applicable laws, regulations, and statutes that
affect MCS application systems or programs which IBM will have access to during this project,

It is the responsibility of MCS to assure that the resulting systems and programs meet the reguirements of those laws,

6.0 Deliverable Materials

The following items will be delivered to MCS under this Statement of Work.

Type I Materials
None

Type II Materials
s  Weekly Status Report

¢ Test Results

¢  Permits

¢ Certified Drawings
¢ BICSI Centifications

7.0 Completion Criteria

[BM shall have fuifilled its obligations under this Statement of Work when any one (1) of the following first occurs:

o IBM accomplishes the IBM tasks described in “IBM Responsibilities,” including delivery to MCS of the
materials listed in “Deliverable Materials™.

& MCS or IBM terminates the Project in accordance with the provisions of the Agreement.
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8.0 Project Change Control Procedures

The following provides a detailed process to follow if a change to this Statement of Work (SOW) is required.

¢ A Project Change Request (PCR) will be the vehicle for communicating change. The PCR must describe the
change, the rationale for the change and the effect the change will have on the project.

e The designated Project Manager of the requesting party will review the proposed change and determine whether
to submit the request to the other party.

o Both Project Managers will review the proposed change and approve it for further investigation or reject it. The
investigation will determine the effect that the implementation of the PCR will have on price, schedule and other
terms and conditions of the Agreement. The investigation will determine the effect that the implementation of
the PCR will have on price, schedule and other terms and conditions of the Agreement. IBM will specify any
charges for such PCR. If the PCR is authorized, the Project Managers will sign the PCR, which will constitute
approval for the PCR charges. IBM will invoice MCS for any such charges.

A written Change Authorization must be signed by both parties to authorize implementation of the
investigated changes.

9.0 Estimated Schedule

The estimated schedule is:

Estimated Start Date: July G1, 2002 Estimated End Date: June 30, 2003

10.0 Charges

E-Rate Eligible $2,274,430.00
Non E-Rate Eligible 29,830.00

Total Estimated Charges $ 2,304,310.00

MCS will be invoiced monthly for the actual quantity of products and services provided within each monthly
period.

Charges for the specific IBM products and services are listed in “Attachment A”.
These invoices are payabie upon receipt.

MCS will be invoiced for IBM products in accordance with the applicable Agreement Transaction Documents.
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11.0 IBM Change Authorization for Project Support Services

Each of us agrees to modify the referenced Statement of Work and any applicable terms as follows:

The objective of this change order is to provide MCS with additional cabling and network components required to
expand the network in new and renovated schools.

IBM will procure and coordinate all vendor services required to install the additional network cabling and nerwork
components.

Charges for the specific IBM products and services are listed in “Attachment A”.

Estimated Total Charges: $ 2,304,310.00

IBM and Memphis City Schools mutually agree that final approval of this project is subject to the approval of the
Memphis City Schools Board of Education and the availability of Universal Services Funds(E-rate). If funding or
approval is not committed, no products or services will be delivered and this Change Authorization is void. If partial
funding is committed, the levels of products and services will be adjusted accordingly.

We agree to provide the Services described in this Project Change Request/Authorization provided you accept this
Project Change Request/Authorization, without modification, by signing in the space below on or before 03/15/2002,

Each of us agrees that the complete agreement between us about these Services consists of 1) this Change Authorization, 2) the
referenced Statement of Work. and 3) the IBM Customer Agreement or IBM Agreement for Services, as applicable (or any
equivalent agreement signed by both of us}.

Agreedto:  Memphis City Schools Agreed 1o :International Business Machines
Corporation Armonk, New York 10504

ﬂﬂnw/ﬁ?.gtku o \u{g@

Authokized ignature Authorized Sig e
Name (type ot print) id b\(u (e meg Name (type or print)_~2 M\ ?HL e
Date: /a. In“) Date: b ol ¢ &
Customer Number; 5683003 Reference Agreement Number: 5J21301
Customer Address: 2597 Avery Avenue Reference Staternent of Work number:
Memphis, TN 38112 Change Authorization Number: PCR 01-025
Project Name or Identifter: Technelogy Business .- IBM Office Number: (05

Management Contract
IBM Office Address: 6410 Poplar Ave. Suite 800
Memphis, TN 38119

T hittn Wofecains A goss
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Attachment A
PCR 01-025
Component Pricing
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Erate Eligibia 7]
Singhe
Exlinated Catz | Phoow | Phone Vait Herz Mode APC CoM UPS 0Amp
Wumbet of | MDF OF 1 IDF 2 0¥ DF4 | OFS | OFS Humber of Estimalad Phora Patch | Paich | Panduit R4S RMS Power | Cabla 57- $C. | Cable Pech | Fiber | SUNODMET 3300 Etvr| inetall | Dedicaied
Eligibility | Closets | Drops | Drops | Drops | Deops | Drops | trops | Drop Classrooms | Data Drops Drops Racks | Panels | Panels | Panels {RM5Gray| Blus | Yellew | Stip: Guide | ST-5C | MTR) | MTR) | Guide | Screws | Cable | Runs | UPSWMIC | 8265 | Switcn Hours Chreults
New Schools
QORDOVA AREA ELEMENT MY 224338 7% 2 174 174 4 Q 1] 0 Q 43 ME 40 4 ] 2 5 253 120 15 2 2 ] 8 8 [ 2 2 2 2 1 18 2 2
DOWNTOWN ELEMENTARY 4| TR F 183 183 o Q 9 0 0 2 385 40 4 8 z s e 120 15 H 2 ] [ B [ 2 2 2 2 1 % 0 z
FRAYSER AREA ELEMENTARY 24462 | 7o% 2 174 174 [ 0 0 0 0 £ 48 40 4 L] 2 5 283 126 13 2 2 8 L] ] (] 2 H 2 2 + 1% ] 2
PARKWAY VILLAGE AREA MODLE 224338 % S 80 80 L 80 50 Q 2 5 206 o T L] 3 L] 287 144 15 2 2 18 16 L] 5 2 2 F1 § 1 F.i 30 5
'WHITEHAVEN AREA MIDDLE 20l e 7 5 6 66 [ ] 86 [ =2 "2 &0 ¢ 10 3 7 139 158 15 H 2 " L] 3 4 2 2 7 T 1 1] » L4
Drops in Last Yoews Hew & Renovaled Schools

[AB.HILL ELEMENTARY 2175 90% 0 20 1 [ 9 20 a L] 0 0 1 1 a 1 1 [] Q 9 0 1 1 [
CRAIGMONT MEJDLE 221469 0% kel 3 2 ] L] % 0 Q9 [ b L 4 9 2 2 Q L] [ 9 + 4 ']
FOX MEADOWS ELEMENTARY 42258 20% 50 50 2 a ] 5 ) g [ a 3 3 [} 2 2 a [ [ a 3 3 []
GETWELL ELEMENTARY 22478 90% 2 n 1 0 Q 23 o ] L) 1} 1 1 Q 1 1 0 ] 0 ] 1 1 L]
HICKORY RIDGE ELEMENTARY 129473 0% k4 27 1 Q ] 2% -] 2 [] 1] 2 2 [ 1 1 0 ¢ ] 0 2 2 0
HICKORY RIDGE MICDLE 221472 0% 42 a2 1 o 0 42 ] ] o (] 2 2 [] 1 1 L] [ [] L] 2 2 [
HOLWES ELEMENTARY 274480 | 8% 20 2 1 o 0 2 a @ @ ] 1 t o 1 1 ] 0 [ [ 1 1 0
|LSNCOLN ELEMENTARY A2176 0% L] 3 1 0 @ L a ] 9 0 1 1 a 1 1 Q ] 9 ] 1 1 ]
OAKHAVEN ELEMENTARY 42318 0% 10 W 1 [ & b ] ] ] [ 1 1 @ + ' o 4 3 2 1 1 &
RALEKGH EGYFT MIDOLE A2382 50% 7 T 1 Q - o 7 0 9 ] 0 1 1 o 1 1 ] Q [] a 1 1 0
RIDGEWAY MIDDLE 229479 5% 52 53 2 o 0 5 0 1] 0 2 3 3 o 2 2 [} ] ] 0 3 3 ']
RCBERT CHURCH ELEMENTARY 221481 0% 8 8 1 ] o L] q ] [ 1] 1 1 9 1 1 g a a a 1 1 o
WINRIDGE ELEMENTARY 221482 B 20 30 1 [ ] 30 ] 9 o 1] 2 2 [] 1 1 ] 1] ) 0 2 2 o
:Existing School Renovations
MITCHELL HIGH SCHOOL. AUDITORNIM ADDITIY 42218 0% 1 a5 3 k] 5 ] 1 1 1 35 5 0 1 2 2 2 ] 4 1 0 1 1 0 2 4 1
FAIRLEY HIGH SCHOM. 42230 BO% i 0 12 90 5 1 ¥ 1 1 ® 5 [ 1 2 4 * a 1 1 ¢ 1 1 a £ & t

b 2 617 He He 145 b [:.] 6 245 43 250 x 62 b N 1024 3 k) 12 " a1 [ M 4 28 10 20 2 5 118 158 20
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Attachment A

PCR 01-025
Component Pricing
25
Ente Eligibla?
Phone APt UPS JAmp
Esitrated Data Extimulad Dats Paich  [Phoos Paich|  Pandull RS SUMOINET ACOM 3308 | inataliation | Dedikcaled
Drops. Phons Drops Racks Panets Panel Fanals RMEGray | RMSBhis | Yotlow UPSWNIC | IBM 3285 175 |  Ettw Switch Howurs Clrayts Total Price
Mew Schools
CORDOVA AREA ELEMENTARY $IT1216.00f  $19.860.00) $3,016.004 $6,000.00| $362.001 ST00.00( 5151800  $720.00  $50.00 $10800|  $3800]  $432.00 $10.00  §12.00 52516000 $4.524.00] $47,024.00) $37.71200]  $4.52000)  $2908.00( 32745809
DOWNTOWN ELEMENTARY $175,560.00|  $19.660.00 $3,016.00) $6,000.00! $952.00 $700.00] 31820000  $T20.00 $90.00 $105.00|  $38.00  $432.00 $18.00)  $126.00 $25,580.00]  $4.524.00] 347,024 00 syrr1zo0|  $452000|  szseson|  $33535400
FRAYSER AREA ELEMENTARY $171.18.00 $19.63000)  $3,018.00 $6,000.00, $652.00 $70000{  $1.513.00)  $720.00 $9000|  $w600| 53800 543200 $18.00  $126.00] $25.168.00  $4.524.00] 347,024.00] $3771200)  $452000| 3290800  $5327,488.00
PARKWAY VILLAGE AREA MIDOLE $164,832.00 $29,520.00 $5.278.001 $6.,840.00|  51,420.00| $840.00 $1,782.00] $864.00 0.0 $106.00) 33200 385400/ $608.00| $152.00! $210.00] $18.00)  $124.00 $82,820.00! $11,110.09| $47 .624.00] $47.140.00| $8,700.00| 37.470.00! $424,240,00]
WHIT EHAVEN AREA MIDDLE $227.504.00 $29.520,00) $6.706.00| 3780000  $1.428.001 $980.00 J2.0M.00  $1.008,00] 390,00/ $108.00] $38.00] $972.00! 58400/ $114.00 5158.00] $18.00  $12€.00 $58,088,04/ $14,834.00, TAT 024,00} $45.497 004 57810000 51045400 $497, TRT 0}
Drops inLast Y a

ABHRL ELEMENTARY $9.840.00 $0.00 $0.00] $760.00 $0.00 $0.00{ $120.00; $0.00 $0.00 $0.00 $0.00) $54.001 $30.00] $0.00/ $42.00 $5.000 $0.00] $0.00) $0.00/ 3000 $2.357 .00 $228.00| $0.00/ $13,446.00(
CRAMGMONT MIODLE 330,808,00 $0.00 30.00 $1.520.00] $0.00) $0.00/ $474.00 $0.00/ $0.00) 30.00] 30.00|  5218.00 $152.00 $0.00) $84.00{  $12.00 3000} $0.00 $0.00) $0.001 $9.428.00] $904.00) $0.00) $51,804 00
FOX MEADOWS ELEMENTARY $249.028.00| $0.00] 30.00 $1,520.00) 30.00| $0.00 $354 .00 $0.00} 30.00! 30.00 50.00; $162.00] 5114.00] $0.00] $84.004 $14,00/ $0.00 $0.00 $0.00] $0.00 $7.071.90| $6T0.00 $0.001 539,029.00
GETWELL ELEMENTARY 51121600 $0.00] $0.00 $760.00; $0.001 $0.00) $128.00! $0.00] 30.00/ $0.00; $0.00; $54.00] $38.00H $0.00} $42.00| 54.00 $0.00i $0.00; $0.00 $0.001 $2,557 00| $226.00 $0.00} $14,944.001
HICKORY RIDGE ELEMENTARY $13.284.00; $0.00; $0.00] $760 14! $0.004 $0.00} $162.00] $0.00) $0.00} $0.00] $0.00, $10R.00] $768.00) $0.00 $42.00) $8.00 $0.00, $0.00 30.00 $0.00] $4.714.00] $452.00 $0.00/ $19, 007,00
HICKORY RIDGE MIDDLE $20,804.00) $0.00, $0.00) STO0.00 ) $0.09 $0.00| $252.00 $0.00} $0.00 $0.00, $0.00 $100.00] $78.00) $0.00] 4200 $0.00] $0.00 $0.00/ 30.00 30.00] $4.T14.00; $452.00{ $0.00} SIT4TT.0N
HMOLMES ELEMENTARY 39.840.00! $0.00/ $0.00! 160,00 $0.00 $0.00 $120.00 $0.00} $0.00} .00 3000 354.00 $30.00] 30,00 $42.00 $0.00 $0.00/ $0.001 $0.00/ $0.00 $2.357.00 $226.00/ $0.00} 513, 44400
LINGOLN ELEMENTARY $4,428.00 $0.00) $0.00] T780.00] $0.00] a0 354.00] 3000/ $0.00| $0.00 $0.00 $54.00 $34.00 .00/ $42.00 $5.00 $0.00! $0.00] $0.00H $0.00] $2,357.00| $226.00] $0.00| $7,960.08
[OAJCHAVEN ELEMENTARY $4,520.00 $0.00 $0.00 $780.00! $0.00] $0.004 $60.00] $3.00( $0.00] $0.00 $0.00 $54.00/ 332,00 $0.00 $42.00 $6.00] $0.60) $0.00] $0.004 $0.00! $2.357 00| $226.00| 30.00% L
RALEIGH EGYPT MIDOLE $3.444.00 $0.00 $0.00/ $180.00! $0.00; $0.00 $42.00] $0.00 $0.004 $0.00 F000 154001 $34.00 $0.00| $42.00 $6.00] $0.00] $0.00] $0.00| $0.00: $2.357.00] $226.00] $0.00 SEITL04
RIDGEWAY MICOLE 32607800 $0.00] $0.00) $1,520.00 $0.00¢ $0.001 $318.00] $0.00/ $0.001 30.00] $0.00 $182.00 $114.00, 30,001 $84.00 $18. $0.00! $0.00] 30,001 $0.00| $7.071 80| SATE.00] $0.00 534,041,041
ROBERT CHURCH ELEMENTARY $3.928.00) 30.00/ $0.00 $7T60.00/ $0.00) $0.00 $48.00 $0.80/ $0.00} 30.00]  0.00 $54.00] ) $30.00 $0.00 $42.00 36001 $0.001 $0.00] $0.00} $0.00 $2.357 00| $z26.00| $0.00] STATY.ON
WINRIDGE ELEMENTARY $14,780.00| 30.00 $0.00 $T60.00/ $0.00/ $0.00 $180.004 30.00! $0.00! $0.00] $0.00 $10¢.00! $T6.00 30.00] $42.00 36.00 $0.00] $0.00] $0.00} $0.00 $4.714.00] $452.00] $0.00/ S21,101.09
Existing Schock Renovationa
MITCHELL HIGH SCHOOL- AUGT ORI ADDIT K| $17,220.00| $2,480.00| $754.00] $780.00! $478.00] $140.00 $210.00} $30.00 $0.00 $53.001 $38.00] $105.00] $76.00 $0.00! $0.00] $9.00/ $0.00 $12,584,00: 2,262 00/ $0.00| 34,1400/ $904.00| $1,404.00| $i4, 292 08
FARLEY mGH SCHOOL $44,260.00| 3$2,460.00 $754.00] $1,520.00 $476.00] $140.00] $540.00! $30.00 $0.00) $53.00] $38.001 $216.00! $152.00; $0.00 $42.00] $0.60] $0,001 $12.584.00 $2.262.00/ $0.00 §6.423.00| $1.555.00 $1,404.00| $77.834.00/

12 1,196,052.08 | § 1300000 | § 22.820.00 AT 120.0¢ $ 42000013 1154400 (5 A0N200 |3 43000 (5 GO S 26600 | 5 455800 [ 5 230D |3 11TES0 (5 1, 3 M| s Cam 5160000 [ § 4520080 (5 23512000 {8 ZTO12640 | S IETMM0 | § 2088008 |  $2304,310.00]

$ 49200 | § agz00| 3 75400 | § 78000 |5 47800 S 14000 % 800 |$ 6.00|% so0|$ S300!8 19005  sdoG(% 300015 3800(% 20008 s00lt s00fs 1258400 [ § 2262003 4702400 | 2357005 226005 140400
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1.0 Executive Summary

The Memphis City Schools (MCS) Network Infrastructure Project provides growth and enhancements to the MCS
Network to meet the technology demands of a growing disirict.

The objective of this change order is to provide MCS with new technology servers to up-grade existing servers and
provide network connectivity to classrooms and libraries.

IBM will manage the project by procuring the server hardware/software and installing the systems for each school,
System configurations including software have been determined based upon availability at this time. Actual
configurations may vary as available technology changes.

Completion of the Server Up-grade Project is planned for the period of July 1, 2002 through June 30, 2003.

2.0 Statement of Work

This section defines the scope of service that will be provided by IBM under the terms and conditions of the IBM
Customer Agreement (Agreement). The tasks to be performed by IBM are defined and an estimated schedule is
provided. In addition, the responsibilities of the Memphis City District (MCS) are listed in:

“MCS Responsibilities”.

The investigation and the implementation of changes may result in modifications to the Estimated Schedule,
Charges, and/or other terms of the Agreement.

Changes (o this Statemeni of Work will be processed in accordance with the procedure described in:
“Project Change Control Procedure™.

2.1 Key Assumptions

This Statement of Work and IBM’s estimates to perform the Statement of Work are based on the following key
assumplions

1.  All work will be preformed during normal IBM business hours, Monday through Friday, 8:00 AM to 5:00
PM, except IBM holidays, unless mutualiy agreed upon.
2. All tasks will be performed over a consecutive time frame unless otherwise agreed to by the customer and
IBM.
3. All Apple supplied equipment will be procured via a billing accomodation agreement with the following
terms and conditions:
a) IBM is not an agent of MCS for any purpose and owes MCS no fiduciary duty related to the selection of
Products or Services for the Project or otherwise.
b) IBM wili not be liable for any dispute that may arise between MCS and its vendors. Further, except Lo the
extent IBM’s Statement of Limited Warranty imposes warranty obligations on IBM for IBM Products,
MCS agrees to indemnify and hold IBM harmless from any damages or liabilities relating to the
transaction between MCS and its vendors.
¢) IBM’sentire liability and MCS’s exclusive remedy under this transaction is limited to payments made by
MCS during the term of the transaction or $10,000, whichever is the lesser amount. Any actions arising
hereunder must be brought within two years of their occurrence.
d} Under no circumstances is IBM liable for any of the following:
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k)

m)

third-party claims against MCS for losses or damages;

loss of, or damage to, MCS records or data; or

economic consequential damages (including lost profits or savings) or incidental damages, even if IBM is
informed of their possibility,

IBM will forward MCS's order, based upon MCS's selection of the vendor.

IBM will provide a billing administrative service to MCS which will entail receiving bills from vendors for
submission to MCS. MCS will have an agreement in place with its vendors sufficient to require them to
continue to submit all invoices for MCS 1o their address with a copy to IBM. Vendor invoices must
include MCS’s purchase order number.

IBM will administer payment of such bills by immediately, upon receipt of vendor’s invoices, rebilling
MCS the amount to be paid plus any IBM administrative charges set forth

Upon receipt of full payment by MCS, IBM will remit the appropriate amount to vendors. IBM does not
guarantee payment by MCS to its vendors. Payment to vendors is contingent upon collection and
clearance of payment to IBM from MCS.

MCS agrees that IBM is acting solely as its billing administrator, and IBM had no involvement in the
prices and terms and conditions negotiated between MCS and its vendors for the transactions.

MCS and its vendors are solely responsible for the proper calculation of sales and use taxes, and the
remittance of taxes to the proper taxing authorities. Any taxes must be specifically identified in any
invoice for MCS that is submitted to IBM. /BM recognizes MCS as being a tax exempt institution

2.2 IBM Responsibilities

2,21

Instructional and Library Server Refresh

Task Description: The objective of this task is to provide MCS with new technology servers to refresh existing
servers, IBM will procure the server hardware/software and install the systems for each school. System
configurations including sofiware have been determnined based upon availability at this time. Actual configurations
may vary as available technology changes.

The following subtasks will be performed:

Procurement, delivery and installation of IBM xSeries 232 Servers in schools with IBM servers as part of
their instructional LANs and access to the network infrastructure,

Procurement, delivery and installation of MAC PowerPC G4 Servers in schools with MAC servers as part
of their instructional LANs and access to the network infrastructure.

Procurement, delivery and installation of IBM xSeries 232 Servers as library support servers connecting
library terminals and workstations to the network infrastructure.

Completion Criteria: This task is complete for each location upon the completed installation of each server.
Deliverables: Updates included in Status Reports.

3
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2.3 MCS Responsibilities

The responsibilities listed in this section are in addition to those responsibilities specified in the Agregment and are 10
be provided at no charge to IBM. IBM’s performance is predicated upon the following responsibilities being
fuifilled by MCS

2.3.1 MCS Project Manager

Prior to the start of this Statement of Work under the Agreement, MCS will destgnate a'person, called the MCS
Project Manager, to whom all IBM communications will be addressed and who has the authority to act for MCS in
all aspects of the contract.
The respensibilities of the MCS Project Manager include:
1. Serving as the interface between the IBM project teamn and all MCS departments participating in this
project.
2. Administering Project Change Control, with the IBM Project Manager, in accordance with the Project
Change Control Procedure.
3. Auendance at project status meetings. .
4. Providing timely information, data, decisions, approvals, and resolve project issues within the MCS
organization, as necessary.
5. Resolution of deviations from project plans which may be caused by MCS.
6. Providing appropriate personnel to support user related project tasks such as MCS systems administration,
application support, end user requirements, and all MCS systems interfaces.

2.3.2 Site Preparation
1. MCS will provide site preparation to enable the Servers 1o effectively function in this environment.

2. MCS will provide all furniture, fixtures, room accommodations, and network connectivity.
3. MCS is responsibie for the removal and disposal of any existing Servers.

2.4 Security, Laws, Regulations, and Statutes,

MCS is responsible for the actual content of any data file, selection and implementation of controls on its access and
use, and security of the stored data.

MCS is responsible for the identification and interpretation of any applicable laws, regulations, and statutes that
affect MCS application systems or programs which IBM will have access to during this project.

It is the responsibility of MCS 1o assure that the resulting systems and programs meet the requirements of those laws.

4

IBM Statement of Work Server Upgrades PCRQ1-026



sl
ll:u:l{
""H:l

2.5 Deliverable Materials
The following items will be delivered to MCS under this Statement of Work.

2.5.1 Type | Materials

None

2.5.2 Type Il Materials
o Updates included in Status Reports
¢ Completed MCS Computer Equipment Delivery Report (CEDR)

2.6 Completion Criteria

IBM shall have fulfilled its obligations under this Statement of Work when any one (1) of the following first occurs:

+  IBM accomplishes the IBM tasks described in “IBM Responsibilities,” including delivery to MCS of the
materials listed in “Deliverable Materials™.

e  MCS or IBM terminates the Project in accordance with the provisions of the Agreement,

2.7 Project Change Control Procedures

The following provides a detailed process to follow if a change to this Statement of Work (SOW) is
required.

s A Project Change Request (PCR) will be the vehicle for communicating change. The PCR must
describe the change, the rationale for the change and the effect the change will have on the project.

e The designated Project Manager of the requesting party will review the proposed change and
determine whether to submit the request to the other party.

e Both Project Managers will review the proposed change and approve it for further investigation or
reject it. IBM will specify any charges for such investigation. If the investigation is authorized, the
Project Managers will sign the PCR, which will constitute approval for the investigation charges.
IBM wiil invoice MCS for any such charges. The investigation will determine the effect that the

implementation of the PCR will have on price, schedule and other terms and conditions of the
Agreement.

5
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2.8 Estimated Schedule
The estimated schedule is:

Estimated Start Date: July 01, 2002 Estimated End Date: June 30, 2003

2.9 Charges

The estimated total charges for IBM products and services are- $ 2,032,065.00

o  MCS will be invoiced monthly for the actual quantity of products and services provided within each monthly
period.

Specific machine configuration data is listed in “Attachment A”
Charges for the specific IBM products and services are listed in “Attachment B™.
These invoices are payable upon receipt.

6
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3.0 IBM Change Authorization for Project Support Services

Each of us agrees to modify the referenced Statement of Work and any applicable terms as follows:

“The objective of this Change Order is to provide MCS with new technology servers to refresh existing servers. IBM
will procure the server hardware/software and install the systems for each school.

System configurations including software have been determined based upon availability at this time. Actual
configurations may vary as available technology changes.

Estimated Total Charges: $ 2,032,065.00
Specific machine configuration data is listed in “Attachment A™

Charges for the specific IBM products and services are listed in “Attachment B”,

IBM and Memphis City Schools mutually agree that final approval of this project is subject to the approval of the
Memphis City Schools Board of Education and the availability of Universal Services Funds (E-rate). If funding or
approval is not committed, no products or services will be delivered and this Change Authorization is void. If partial
funding is committed, the levels of products and services will be adjusted accordingly.

We agree to provide the Services described in this Project Change Request/Authorization provided you accept this

Project Change Request/Authorization, without modification, by signing in the space below on or before February
16, 2002,

Each of us agrees that the complete agreement between us about these Services consists of 1) this Change Authorization, 2) the
referenced Statement of Work, and 3) the IBM Customer Agreement or IBM Agreement for Services, as applicable (or any
equivalent agreement signed by both of us}.

Agreed to: Memphis City Schools Agreed to :International Business Machines

Corporation ;‘%New York 10504
By: :
Tﬂ\mw’/?‘m hio W ~E

Au[hbrlz ignature

. Authonze&\&@iture
Name (type or pnm) Ct MC-1 P\nc W C Name (type or print):r T A’
Date ilisfo 2’ . Date: f4{ fr- g
Customer Number: 5683003 Reference Agreemenl Number: 5J21301
Customer Address: 2597 Avery Avenue Reference Statement of Work number: CFTD7TWG
Memphis, TN 38112 Change Authorization Number: PCR 01-026
Project Name or Identifier: Technology Business IBM Office Number: NFK

Management Contract
IBM Office Address: 6410 Poplar Ave. Suite 800
Memphis, TN 38119
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Attachment A

IBM Server Configuration

IBM eServer x232 - PIII 1.26ghz w/512k L2 cache, 256MB RAM, 10/100 ethernet on system board,
1.26ghz second processor option
IBM 128GB memory modules (2) '
IBM 4Lx RAID controller, single channel, 32MB cache, 66mhz card
IBM 36.4gb 10K RPM hot swap disk drives (3)
20/40GB DDS4 Internal tape drive
IBM Redundant hot swap power supply for x232 - 250 watt
IBM E54 Black monitor- 15"/13.8" viewable
3YR 9x5 NBD On-Site Warranty Upgrade Monitor
Microsoft Windows 2000 Server - Server License with 20 Clienis
Norton Ghost 6.5 Station/Server License ’
Norton Anti-Vitus Corporate Edition 7.5 Upgrade
Norton Anti-Virus Corporate Edition 7.5 2nd year ‘
Tape Backup ARCservelT Workgroup Edition 6.61 for 2000
Tape Backup ARCservelT Recovery Option for 2000
Tape Backup ARCservelT Open License Solutions Kit
CATS6 Patch Cable Assy MOD24-4PR Stranded
UPS SU1400BX120 with AP9606 Ethernet

Apple Server Configuration

Macintosh Server G4  800MHz DP/256SDRAM/80G/CD-RW/GigEnet/OS X Server
AppleCare 3 yrs for Power Mac with Display - Auto
Mitsubishi Diamond Plus 73 Monitor (17"CRT/16"VIS)
Iomega USB 250 Zip Drive
Iomega Zip Cartridge 250MB (4-pack) Mac Format
Ecrix FW Tape Backup Drive
CATS Patch Cable Assy MOD24-4PR Stranded
UPS SU1400BX 120 with AP9606 Ethernet
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Attachment B

Atrtach school listing spreadsheets

IBM Starement of Work

Server Upgrades
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Attachment B

Server Upgrades

PCR 01-026
Erate Non-Erate
Erate Library inslructional

Nama Entil Digcoynt Server Server ups ‘Warranty ._..n_-_ Software Warranty Total Total Project SLD MCS

A BHILL ELEMENTARY 42175 S0% 1EM $6.934.00 $1.536.00 $1.021.00 $857.00) $21.00 $10,360.00 $27.00 $432.00 $70.00 $10,439.00 $9.332.10  $1,106.90
ALCY ELEMENTARY 42256 0% 1BM 36.534.00 $1.536.00 $1,621.00) $857.00 $21.00 $10.369.00 $27.00 $43.00/ $70.00) $10,439.00 $9,332.10| $1,106.90]
ALTON ELEMENTARY 42182 80% (M IBM $13,560.00) $3,072.00) 32,042 00| $1.714.00 $42.001 $20.738.00| $54.00 £86.00] $140.00] §20,878.00F  $18,664.20] $2,213.80
8. T.WASHINGYON HIGH 42358 W% 1BM $6,034.00) $1,535.00] $1.021.00 $857.00: $21.00, $10,369.00f $27.00 $43.00 $70.00] $10,439.00] $58.332.10] $1,106.90
BALMORAL ELEMENTARY 42328 80% 1BM 18M $13,668.00 $3,072.00 52,047 00| $1.714.00 $42.00 $20,738.00] $54.00 $86.00 $140.00] $20870.00f  $16,5950.40{ $4,287.60
BETHEL GROVE ELEM 42254 90% IBM 16M $13,B68.00 $3.072.00) $2.042.00] $1.714.00 $42.00 3$20,735.00. $54.00 $86.00 $140.00, s20,.878.00]  $18.664.20| $2,213.80
GARVER HIGH SCHOOL 42208 20% IBM upﬁp@ $1,536.00 $1.021.00] $857.00 $21.00 $10,368.00 $27.00 $43.00 $70.00! $10,439.00 $9.332.10] $1,106.90
CHICKASAW JUNIOA HIGH 42218 9% 18M IBM $13.866.00 $3.072.00 $2.042.00 &...,1 $42.00 $20,730.00 $54.00 $86.00 $140.00 uuu_hy_ $18,664.20 $2243.80,
GOLONIAL MIDDLE 42299 B0% 186 1BM $13,866.00 53,072.00 $2.042.00 $5.714.00 fm.SJ $20.738.00) §54.00 $86.00 $140,00 $20,676.00) $16,580.4C| $4.287.60
CORDOVA SCHOOL 42080 40% 1BM $6.534.00 $1.536.00) $3.021.00 $857.00 $21.00) $10,369.00 $27.00 $43.00 $70.00] s10.438.000  $4.147.60|  $6,291.40)
CRAIGMONT JR SR HIGH 42387 50% 1BM S.B.‘.S_ §1,536.00) $1.021.00 $857.00 $21.00 $10,369.00 $27.00 $42.00 $70.00] $10,439.00 $5,184.50] $5.254.50
CUMMINGS ELEMENTARY 42171 0% 18M 1BM $13.868.00 $3,072.00] $2.042.00 $1.714.00 $42.00) $20,738.00 $54.00 $86.00 $140.60 j20878.00] $18.664.20) 52,213.80
CYPRESS JUNIOR HIGH 42202 $0% 188 1BM $13,868.00 $3,072.00 $2.042.00 $1.714.00 §42.00] «3.3@8) $54.00 $85.00 $140.00/ $20.878.00] $18,664.201 $2,213.80
DOUGLASS ELEMENTARY 42200 90% IBM 1aMm $13,868.00] $3.072.00 5204200 $1.714.00 $42.00. $20.738.00) $54 00 $86.00 $140.00, s20.876.00] $18.664.20] $2,213.80
FAJALEY HIGH SCHOOL 42230 0% 1BM. 19M $13,868.00 $3.072.00 $2.042.00 $1.714.00 $42.001 $20,7:38.00] §54.001 $86.00 $140.00 s20.87a.00] $16,580.40| $4.287.60
FAIRVIEW JUNIOR HIGH 42182 20% iBM 1BM $13,863.00) $3.072.09) $2,047.00 $1,714.00 $42.00 $20.738.90)] $54.00 $86.00 $140.00 $20.978.08) $18,664.20| $2,213.60
FORD ROAD ELEMENTARY 42215 0% M BM $13.868.00 $3.072.09) 3$2.042.00 §1,714.00 ?n.S* $20.758.00 §54.00 $86.00] $140.00 $20,878.00]  $18.664.20) $2.213.80
FRAYSER HiGH SCHOOL 42376 5% 1BM $6,034.00 $1,536.00] $1,021.00 $857.00 321.00 $10.965.00 $27.00] $43 .00 $70.00] s10439.00] $9.332.10| $1.106.50;
[GEORGIA AVENUE ELEM 42357 20% 1BM 18M $13.866.00 $3,072.00] $2.042.00 $1.714.00 $42.00) $20,738,00 5§54.00 $66.00| $140.00 s20,678.00) $1B8,6584 20| $2213.80
GEORGIAN HILLS JR HIGH 42364 0% 1BM $6.834.00) $1.536.00 $1,021.00 $657,00, 521.60 $10,369.00 $27.00 $43.00] 370.00 $10,439.00 $0.332.10|  $1.106.90
GORDON ELEMENTARY 42197 80% 15M S_ﬁ $1,536.00 51,021.00 $857,001 $21.00 ua_umu.oo_ $27.00 $43.00 $70.00 $10,439.00 $9,332.10]  $1,106.90
GUTHRIE ELEMENTARY 42190 908 IBM $6.934.00 $1.536.00) $1.021.00 $857.00 $21.00 $10,369.00 $27.00 $43.00] $70.00] $10,439.00 $9.332.10] 811 om_mo
HAMILTON HIGH SCHOOL 42381 B0% 1BM $6.934 .60 $1.536 00| $1.021.00| $857.00! $21.00 $10.368.00] $27.00] $43.00 uwpnﬂ 510,438.00| $8.29520f $2.143.80
HAWKINS MILL ELEM 42362 50% 1BM $6.834.00 $1,535.00] $1.021.00 $857.00 $21.00 $10,369.00} §27.00] $43.00 $70.00 $10,432.00 $9,332.10  $1,106.80
HILLCREST HIGH SCHOOL 42262 0% 1BM $6.934.00 $1,536.00 $1.021.60 3857.00 $21.00 $10.269.00] $27 00| $43.00 $70.00 $10,429.00 $8.295.20| _$2143.80
HUMES JUNIOR HIGH 42195 90%. 1BM $6,934.00 $1,536.00 $1,021.00 $857.00/ $21.00 $10,369.00] §27.00 $43.00 $70.00! $10,420.00) $0.332.30] $1,106.90
KANSAS VOC-TECH 42174 90% 1BM $6.834 .00, $1.536.00) $1.021.00] $857.00 $21.00| $10,369.00 $27.00 $43.00f $70.00 $19,439.00, $9.332.10| $1,106.90
KINGSBURY VCC-TEGH 42340 90% IBM $6,934.00 $1.536001 $1021.00 $867.00 521000 | §16.369.00 $27.00 $43.00] $70.00 $10439.00  $9,332.10 $1,106.90
KLONDIKE ELEMENTARY 42182 90% 1BM $6,934.00 $1,535.00| $1,621.00, $857.06 $21.00] $16,369.00) $27.00 $43.00 $70.00| $10,429.00] $9,332.10)  $1,106.90
LAROSE ELEMENTARY 42359 90% (BM $6.934.00 $1,536.00] $1.024.00] $857.00) $21.00 $10,369.00} $27.00| $43.00 $70.00! $10,439.00| $9,332.10| $1,106.90
LAUDERDALE ELEMENTARY 42360 90% BM 1BM $13.868.00 $3.072.00] $2,042.00) $1.714.00 $42.00: $20.736.00 $54.00 $86.00, $140.00! $20878.00] $18,664.20| $2213.80
LEV{ ELEMENTARY 42208 026% 18M $6,534.00 $4,536.00 §1,021.00 $857.00 $21.00 $10.355.00) $27.00 $43.00 $70.00 $10,429.00) $9.332.10;  $1,106.90
LONGVIEW MIDDLE 42163 0% 1BM $6.834.00 $1,536.00 $1.021.00 $857.00 $21.00] $10,368.00 §27.00; $43.00/ $70.00) $10,439,00 $9.332.101  $1,106.90
MACON ELEMENTARY 42341 B0% IBM 36,934.00 5§1.536.00 $1,021.00 $857.00 $21.00 $10,369.00) $27.00 $43.00) $70.00] 5$10,439.00 $9.332.10]  $1,106.90
MANASSAS HIGH SCHOOL 42189 90% 1BM BM $13,868.00 $2.072.00] $2.042.00) $1.714.00] $42.00 $20.728.00 $54.00 $86.00/ $150.00 520,878,00) $18.,664.20) $2 213.80
MIDDLE nOrTmmm HIGH 42151 80% 188 $6,034.00 $1,536.00 $1,021.00 $857.00 $21.00] $10,360.00 527.00] $43.00] $70.00 si0439.00]  §8.295.20) $2,143.80
NORTHSICE HIGH SCHOOL 42164 B0% 181 1BM $13.866.00 $3.072.00 $2,042.00 $1,714.00 $42.00 $20.738.00 §54.00 $86.00 $140.00 $20,678.00] $16.500.40] $4.287.60
CAKHAVEN ELEMENTARY 4z318 0% 18m $6,534.00 §1,536.00 $1,021.00} $857.00 $21.00 ua_uﬂuﬂu $27.00 $43.00 $70.00] $10,439.60 $9,332.101  $1,106.90]
OAKHAYEN HIGH SCHOOL 42320 §0% 1BM $6.934.00 $1.536.00] $1.021 09 $857.00 $21.00 510,369.00 327.00 $43.00/ $70.00 $10,438.00 $9.332.10]  $1,106.90
OVERTON HIGH SCHOOL 42302 60% IBM §6,934.00 $1,536.00| $1,021.00; $857.00] $21.00| $10,363.00| $27.00 $43.00 $70.00/ $10,439.04| $£6,221.40| $4,217.60
RAINESHAVEN ELEM 42219 0% 1BM $6,934.00 §1,536.00 §1.021.00 $857.00 $21.00 510,369.00) $27.00) $43.00) $70.00) $10,429,00 $B8,205.20| $2,143.80
AALEIGH EGYPT HiGH 42384 80% 1BM $6,934 00/ $1,536.00| $1.021.00 $457.00 $21.00 $10,3565.00| $27.00 $43.001 $70.00] $10.43.00 $8.29520f $2,143.80
AALEWGH EGYPT MIDDLE 42382 B80% IBM 18M $13,858.00 $3,072.00 $2,042.00 $1,714.00 $42.00 $20,738.00| $54.00 mmm.u@_ $140.00] 320,876.00) $16,590.40] $4,287.60,
RALEIGH-BARTLETT MEABOWS 47399 BO% 18 $6.534.00 $1,536.00 $1.021 .00 $857.00) $21.00 $10369.00 $27 .00 §42.00 $70.00 §10,439.0¢ $8.20520 $2,143.80
RIDGEWAY HIGH 42326 40% IBM 1am $13.666.00 $3.072.00 $2.042.00 $1.714.00 $42.00 $20735.00 $54.00 $86.00 $140.00 $20,878.00 $8.295.20| $12582.80
ROZELLE ELEMENTARY 42245 0% 1BM $6.534.00 $1,536.00 $1.021.00} $857.00 $21.00 $10,369.00 $27.00 $43.00 $70.00] $10,439.00) $9.332.10|  $1,106.90
SHADY GROVE ELEM 52334 B0% 1BM $6.534 00 $1.536.00, $1.021.00] $857.00| $21.00! $10,369.00 $27.00 $43.00 $70.00} $10,439.00| $8,205.20]  $2,143.80
SHEAWOQOD MIDDLE 42240 90% IBM 1M $13 868.00 $3,072.00 §2,042.00| $1.714.00 $42.00 $20 728.00, $54.00 386.00 $140.00] $20,876.00] $18,664.20) £2,213.80]
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Attachment B Server Upgrades

PCR 01-026
Erate HNon-Erate
Erate Library Instructional

Name Entity | Olscount Server Server Hardware Soltware Instatlation UPs Warranty Tatal Sctiware Warranty Total Total Projuct SLD MCS
SNOWDEN SCHOOL 42747 0% . 1BM $6.934.00 $1,536.00 $1.021.00) $657.00 $21.00 810,368.00 $27.00 $43.00) §70,00f $16,439.00] $8,295.20] $2,143.80
SOUTH SI0E HKGH SCHOOL 42180 0% 1B 1BM §13,866.00 $3,072.00 $2,042.00 $1.714.00 $42.00 320,738.00 $54.00 $86.00) $140.00 s20070.00f  $16530.40| $4,28760
SOUTHWEST vOC-TECH 42232 90% 1BM $6.934.00] $1.536.00 $1,021.00| $657.00 $21.00 $10,369.00 $27.00 $42.00 570.00 $10,438.00] $9,332.10{ $1,106.90
TREADWELL HIGH SCHOGL 42344 80% 15M $6,934.00 $1.536.00 $1.021.00 $B57.00 $21.00]  $10,369.00 §27.00) $43.00 $70.00| $10,439.60 $6,205.20]  $2,143.80
ﬂwny HIGH SCHOOL 42374 B80% 18M. $8.934.00) $1.536.00! $1.021 00| $657.00 $21.00 $10,368.00] $27.00 $43.00 $70.00) $10,439.00 mm.m.wm.mo $2,143.80
TREZEVANT VOC-TECH 42373 90% 18M $6,934.00] $1,536.00) $1.021 .00} $657.00 $21.00 $10,368.00 $27.00 $42.00 570.00, $10,429.00] $9,332.19]  $1,106.90
VANCE MIODLE SCHOOL a2354 0% 1BM $5.534.00 $1,536,00) $1.021.00 $957.00 $21.00 §10,369.00] §27.69 $432.90 $7p.004 s1o4as00]  $5.332.10] $1,106.80
WESTSIDE HIGH SCHOOL 42371 0% 1EM $6,834.00 $1.021.00 $857.00 $21.00 $10,365.00) §27.00 $43.00 $70.00 $10,439.00 $8.205.20 $2,143.80
WESTWOOD ELEMENTARY .nmmn. K% 188 $6.934.00 $1,021.00 $857.00 $21.00 $10,369.00] $27.00] $43.00 $70.00 $10,439.00] $9,332.10) $1,106.901
WESTWOQOD HIGH SCHOOL 42221 90% 1BM $6,934.00 $1,536.00 $1.021.00 $857.00 $21.00 $10,369.00 $27.00 $43.00 $70.00 $10,439.00 $9,332.10[  $1,106.90]
WHITE STATION ELEM 42200 B0% 1BM $6.934.00 §4.536.00 $1,021.00 umﬂ_.SM $21.00 $10,369.00) $27.00 $43.00 $70.00 $10,439.00 $8,295.20  $2,143.80
WHITE STATION HIGH 4229] 40% (B 1BM 512,868.00 $3,072.00) $2,042.00 $1.714.00) $42.00 $20.738 00 §54.00 $86.00 $140.00] $20,876.09 $8,295.20] $12.582.80
WHITE STATION MIDDLE A2331 5% 1BM $6.934.00 ?m.wm.ao 51.021.00 $857.00 $21.00) $16,368,00 $27.00 $43.00 £70.00 $10.439.00 $5,1B4.50] 3$5.254.50
WHITEHAVEN ELEMENTARY 42277 80% 1BM $6,934.00) $1.536.00] $1,021.00 $857.00 um_.oo‘ $10,368.00| $27.00 $43.00 $70.00 $10,429.00) $8,295.20|  $2,143.80
WHITEHAVEN HIGH 42276 £0% 1B $6,534.00 $1.536.00) $1.021.00 $857.00 $21.00 $10,369 00| §27.00 $43.00 $70.00] $19.439.00} $6.221.40] $4.217.60
WINCHESTER ELEMENTARY 42265 0% 18 1BM $13,888.00, $3.072.00) 32,042.00 §+,714.00 $42.00 $20,738.00] §54.00, 586 H.IL $140.00} s20878.00) $18,664.20 $2,213.80
WOOODALE HIGH SCHOOL 42314 60% 1M $6.634.00 $1,536.00 $1.621.00 $857.00 $21.00 $10,365.00) $27.00 §43.00] §70.00] $10,439.00 $6.221.40] $4,217.60
CRAIGMONT MIDDLE 221a6¢ |  BO% 1BM $6,934.00 $1536000 51 021.00) $857.00 $21.00, 510,369.00. $27.00) $43.00 57000 $1¢,439.00 $8.205.20| $2.143.80
GERMANSHIRE ELEMENTARY 22141G §0% 1BM $6,834.00 $1,536.00) $1,021.00 $857.00 $21.00 $10,369.00) $27.00 $43.00 570.00/ $10,439.00| $6,221.40] $4,297.60
HICKORY AIDGE MIDDLE 221472 80% 1BM 36.634.09 $1,536.00! $1.021.00 3657.00 $21.00 $10.369.00 $27.00 $43.00 $70.00 $16,439.00] $8,295.20] $2,143.80
HIGKCRY RIDGE ELEMENTARY 221473 80% 18M $6.934.00 $1,535.00 1,021 .00 8857.00 $21.00] $10.369.00 527.00 $43.00, $70.00 $10,439.05) $5,332.10]  $1.106.90]
GETWELL ELEMENTARY 221478 90% 18M $6,934.00 $1,536.00. $1,023.00] 3857.00 $21.00 $10.369.00) $27.00] $43.00] $70.00 $10,438.0p $9,332.10) $1,106.90
RIDGEWAY MIDOLE 221479 S0% 188 $6.934.00) $1,538.00, $1.021.00] $6857.00 $23.00, $10,359.00 527.00] $43.00 $70.00| $10,439.00 $5,184.50]  $5,254.501
HOLMES ELEMENTARY 22148p BO% 1BM $6.934.00 $1.536.00! $1,021.00) $857.00 $21.00 $10,368.00 $27.00] $43.00 $70.00) §10.439.00 $8,295.20| $2.143.80
ROBERT CHURCH ELEMENTARY 221489 20% aM $6,934.00 $1.536.00 $1.021.00) $6857.00 $21.00] $10.369.00 $27.00 $43.00] $70.00] $10,439.00 $9,332.10] _$1.106.90
WINRIGGE ELEMENTARY 221482 B 18M $6.534.00| $1,526.00 $1.027 .09 $857.00| $21.00| $10,369.00| $27.00 $43.00| $70.00] $10,43%.00] $8.295.20] $2,143.80
NEW S5CHOOL CONSTRUCTION (07-01 CORDOVA 224338 0.78 1BM £6.534.00| $1,536.00 $1.,021 00| $857.00] $21.00 $10,359.00] $27.00 $43.00| $70.00| $10,439.00] $8,191.51 $2,247.49
NEW SCHOOL CONSTRUGCTION {07-01 DOWNTOY 224338 0.7¢ 18M $6.534.00 $1,535.00 $1.021.00 3857.00 $21.00 $10,369.60 $27.00 $43.00) $70.00 $16,438.00 $6,191.51) $224749
NEW SCHOOL CONSTRUCTION {10-02 PARKWAY] 224339 0.78 18M $6.934.00 $1,536.00 $1.021.00 385700 $21.00 $10,368.00 $27.00 $43.00 $70.00 $10,439.00 $8,191.51] $2,247.49
NEW SCHOOL GONSTRUCTION (07-01 WHITEHAY 224340 0.7g 16M $6.834.00 £1,536.001 $1.021.00) $657.00 $21.00] $19,365.00 $27.00 $43.00] 370.00| s10,430.00]  $8,191.51} $2.247.49
AIRWAYS MIDDLE SCHOOL 42257 00% APPLE $4.468.00 $0.00 $704.00) $857.00| $66.00] $6,095.00 $0.00 $133.00 $133.00 $6,224.0) $5,485.50 $742.50
AVON LENOX SCHOOL 42280 90% APPLE $4,460.00 $0.00 $704.00] $857.00 $65.00 $6,095.00] $0.00 $133.00 $133.00 $6.228.00) 35 485.50 742 50
BELLEVUE JUNIOR HIGH 42158 B0% APPLE 54.468.00) $0.00 $704.00} $857.0c] $66.00 $6,095.00] $0.00 $133.00 $133.00 $5.220.008  $4,876.00] $1,352.00
BERCLAIR ELEMENTARY 42349 80% APPLE §4,468.00) $0.00 $704.00) $857.00 $66.00/ 56,035 00| $0.00 $133.00 $133.00 $5.485.50 §742.50
BROOKMEADE ELEM 42367 90% APPLE $4.468.00 $0.00) $764.00) $857.00 $56.00 $6.055.00] $0.00 $133.00] $133.00] $6,228.00 $5,485.50 $742.50
BAOWNSVILLE ROAD ELEM 42408 B0% APPLE $4.468.00 $0.00] $704.00 $857.00 $66.00 56,005.00] $0.00 $133.00 $133.00 $6,228.00 $3657.00] $2,571.00
BRUCE ELEMENTARY 42159 90% APPLE $4.465.00 $0.00 $764.00 5857.00 §66.00 56,085.00 $0.00 $133.00] $133.00 $6,220.00 $5,485.50 $742 50
CALDWELL ELEMENTAAY - 42191 §0% APPLE $4,468.00 $0.00 $704 00| _$857.00 $66.00 $6.085.00, $0.00 $133.00] $133.00 am_muu.o_.u._ $6,485 50 $742 50
CAMPUS ELEMENTARY 42425 50% APPLE $4.468.001 $0.64) $704 09, $857.00, $65.00] $6,085.00] £0.00, $133.00] $133,00] $5.229.04 $3,0472.50]  $3,180.59,
GARNES ELEMENTARY 42187 S0% 1BM APPLE $11,402.00| $1.536 00| $1.725.00, $1.714.00 $87.00 $16,464.00 $27.00 $176.00 u.mcu.oo s16667.00] $14,817.60 $1,849.40]
CENTRAL HIGH SCHCCL 42154 0% 1BM APPLE $11,402.00) $1,536.00] $1,725.00 $1.714.00] $67.00 $15,464.00 §27.00 $176.00] $203.00 $16,667.0(] $9.878.40| $6,784.60
CHARJEAN ELEMENTARY 42255 90% APPLE $4,468.00 $0.00) $704.00 $657.00 566.00 $6,095.00 50.601 $133.00 133,00} $6.228.00]  $5.485.50) $742.50
CHEAOKEE ELEMENTARY 42253 60% APPLE $4.460.00 $0.00 $704.00) 385700 $65.00] $6.095.00] $0.00 $133.00 $133.00 $6,228.00 $3,657.00| $2,571.00]
GOLEMAN ELEMENTARY 42386 0% APPLE $4,468.00 $0.00 $704.00 $857.00 $68.00 $6.095.00 $0.00 $133.00 $133.00 $6,228.0 $5,485.50 $742.50
CORNING ELEMENTARY 42365 0% 1B APPLE 51140200 $1,536.00 $1,725.00 $1,714.00 $87.00 $16,464.00) $27.00] §176.00] $203.00} $16,667.00] $14,817.601 $1,849.40
CORO LAKE ELEMENTARY 42226 S0% 18M APPLE §11,502.0C] $1,536.00) $1.725.00 $1,714.00 $87.00 $18,464.00] $27.00 $176.00) $203.00 516,667.00] §14,317.60{ $1,849.40
CORRY MIDDLE SCHOOL 42186 50% APPLE $4.468.00) 50.00 $704.00 5057.00 $66.00, $6,095.00] 50.00 $133.00 $133.00f $6,226.00]  $5,485.50 $742.50
CROMWELL ELEMENTARY 4297 8% AFPLE $4,466.00 $6.00] $704.00 $857.00, $65.00) $5.095 00} $0.00, $133.00 $153.00, $6.228.00, $5,485.50 $742.50
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CRUMP ELEMENTARY 42423 a0 APPLE $4,466.00 $0.00 $704.00 $857 00 $66.00 $6.095.90) $0.00 $133.00 $133.00 $6,228.00 $4,876.00] §$1.352.00
DELANO ELEMENTARY 42379 40% APPLE $4.468.00 $0.00] $704.00) $857.00 $66.00/ $6,095.00 $0.00 $133.00 $133.00 56,228,091 $2,438.00] $3,790.00
E_.mz_mz.;m( 42360 | oo 1BKA APPLE $11,402.00 §1536.00]  $1.72500]  $1714.00 $87.00 $16.464 10 527.00 $176.001 $203.00) sig667.00] §14.817.60) $1,849.40
BOUBLE TREE ELEMENTARY. 42720 BO% 1BM ARPLE $11,402.00 $1.536.00 $1.725, $1,714.00 $97.00 16464, $27.00 $176.00 $203.00) s16,667.00] $13.171.20] $3,4685.80
DUNBAR ELEMENTARY 42250 90%, 1BM APPLE $11,402.00 $1,536.00 $1.725.00 $1.714.00 $67.00 516.464.00 $27.00 $176.00 $203.00 s16667.00] $14.817.60} $1.849.40
DUNN AVENUE ELEM 42184 $0% 1BM APRPLE $11,402.00] $1.536.00) $1,725.00 $1.714.00 567.00 $16,454.00 $27.00 $176.00 $203.00. $16,667.00]  $14.817.60] $1,849.40
EAST HIGH SCHOOL 42234 80% APPLE $4,468.00 $0.00 $704.00 3857.00 $66.00 $6.,095.00: $0.00 $133.00 $133.00 $6.228.001 $4.876.00) _$1.352.00
EGYPT ELEMENTARY 42383 PO% 1BM ARPLE $11,402.00 $1.536.00 31.725.00 $1.714.00 $87.00] §16,464.00 $27.00/ $3176.00 $203.00 s16.667.00] $14.817.60] $1.849.40
_m<|>zm ELEMENTARY 42305 0% APPLE 54.458.00 50004 $704.00) SE“ $56.00 $6,095.00 $0.00 $133.00] $133.00 $6,228.00 $5,485.50 $742.50
FAIRLEY ELEMENTARY 42229 20% IBM APPLE $11.402 00| $1.536.00 $1.725.00 $1,714.00 3$67.00) $18,454 00| $27.00 $175.001 $203.00 s16,667.00]  $14,817.60] §$1,849.40
FLORIDA-KANSAS ELEMENTARY 42212 B90% APPLE $4,458.00 $0.00) 3704.00 §857.00) $66.00 $6,095.00 $0.00] $133.00 $133.00) $6,228.00 $5,485.50 $742.50
FOX MEADOWS ELEMENTAAY 42256 B0% APPLE. $4.468.00 $0.00) 5704.00 $857.00 $66.00; $6,085.00) $0.00! $133.00 $133.00] «m.uu-.uo1 $5,485.50 $742.50]
FRAYSEA ELEMENTARY 42375 0% APPLE $4,468.00) $0.00] $704.00 $857.00 $66.00 $6,095.00 50.00 $133.00 $133.00 $6.224.00 $5,485.50 $742.50
GARDENVIEW ELEMENTARY 42268 0% 1BM APPLE $11,402.00 $4.636.00/ $1.725.00 $1.714.00) $87.00 $16,464 00| $27.00 $176.00 $203.00 $16,667.00] $13,171.20] $3,495.80
GEETER MIDDLE SCHOOL 42224 S0% 1BM APPLE §11,402.00] $1,536.00 $1,725.09 $1.714.00) §87.00 $16,464.00 $27.00 $176.001 $2063.65) $15,567.00]  $14.817.60] $1,848.40
GEORGHAN HILLS ELEM 42362 0%, APPLE $4,468.00 $0.00/ $704.00, quﬂo*H $66.00 $6.095.00, $0.00) $133.00 $133.00) $6,228.00 $5,485.50 $742.50
GOCDLETT ELEMENTARY 42367 0% iBM APPLE $11,402.00), $1,536.00) $1.725.00 ur...:..B_r‘ $57.00 $16,454.00] $27.00] $176.00 $203.00 s16667.00] $14.817 60} $1,849.40
GRACELAND ELEMENTARY 42266 0% APPLE $4,468.00 30 00 $704.00) $857.00 $66.00 $6.095.00 $0.00 $133.00 $133.00 $6.228.00 $4,876.000  $1.352.00
GAAHAMWOOD ELEM 4r3at 0% ARPLE $4,468.00 $0.00 $704.00 $B57.00 $6.085.00 50.00 u_mubag $133.00 $6,228.00) $3657.00] $2,671.00
GRANDVIEW ELEM SCHOOL 42378 90% 1B APPLE §11,402.00 $1,536.00] $1,725.00, $1,7 14.00; $£87.00 516.464. (%) $27.00 $176.00] $203.00] si5,687.00] $14,817.60] $1,848.40
GRAVES FLEMENTARY 42263 B0% 1BM APPLE $11.402 00| $1.636.00 $1.725.00 $1.714.00 $87.00] $16.464 .00, $27.00 $476.00] $203.00 s16.667.00] $13,171.20) $3,495.80
HAMILTON ELEMENTARY 4179 0% ARFLE $4,468.00 30.00] $704.00] $857.00 $66.00] $6.085.00 $0.00; $133.00 $132.00 §6,228.00) $5.485.50 $742.50
HAMILTON MIDOLE 42177 0% APPLE $4,462.00 $0.00] $704.80) $057.00 $66.001 $6.095.00) $0.00 $133.00 $133.00 $6,228.00 §5,485.50 $742.50]
HANLEY ELEMENTARY 42249 0% iBM APPLE $11.402.00 $1,536.00 $1,725.00 $1,734.00] 387.00] $16.464 00| $27.00 $176.00; $203.00 s16,667.00]  $14,817.60| $1.849.40
[HAVENVIEW JUNIOR HIGH 42278 0% iBM APPLE $11,402.00] $1.538.00| $1,725.00 $1.714.00 $87 004 $16,464.00 $27.00 $176.00 $203.00 s16,667.00] $14817.60| $1,6849.40
HOLL YWOOD ELEMENTARY 42203 0% APPLE 54,466.00 ubwo._’ $704.00 $857.00 366.00 $6.095.00 S,ST $133.00 $133.00) s6.220.00  $5.485.50/ $742.50
104 B. WELLS ACADEMY 185785 |} 90% APPLE $5,468.00] $9.90] $704.00 $857.00 $66.00 $6,09500 50.00 $133.00 r%ﬂ $6,220.00) $5,485.50 §742.50
IOLEWILD ELEMENTARY 42156 BO% ARFLE $4,468.00 30.00 $704.00 £857.00 566.00) $6.095.00 $0.00/ $1 uuS_ $133.00 $6,226.00 $4,876.00] $1,352.001
JACKSON ELEMENTARY 42201 9% 1BM APPLE $11.402.00 $1,536.00 $1.72540 $1.714.00 367.00 $16,464 00| $27.00 $176.00 $203.00) ﬂnhﬂ.@l $14,817.60  $1,849.40
JOHN P.FAEEMAN ELEM 42231 50% APPLE $4.468.00 30.00] ua $857.00 $66.00 $6,085.00| $0.00 $133.001 $133.00) $6,228.00 $3.047.50] $3,180.50
KEYSTONE ELEMENTARY 42381 0% APPLE $4.468.00)] $0.00] 570400 $657.00 $65.00] $6,095.00, $0.00] $135.90, £133.00] $5,228. $3,657.00, $2,571.00
KINGSBUAY ELEMENTARY 42206 6% APPLE §4.468.00 $0.004 $704.00) $857.00 $66.00] $6.095.00 $0.00 333,00, $133.00 $6,226.00 $5,485.50 $742.50
KINGSBUAY SENIOR HIGH 42339 80% APPLE $4.468.00 $0.00) $704.001 $057.00] $66.00) $6.095 00 $0.00. $133.00 $133.00 $6,226.00 $4.876.00) $1,352.00
KIRBY HIGH SCHOOL 42280 50% AFPLE. $4.468.00| $0.00! $704.00 $857.00 $66.00 $6.095.00] $0.00 $133.00 $133.00] $6,229.00 $3,047.60] §3,180.50
KIABY MIDDLE BCHOOL 42261 a0% APPLE | $4,468.00) i\ﬁ‘ $704.00 $857.00 $86.00 $6,095,00) $0.00 $133.00, $133.00f $6.220.00]  $4.876.00] $1.352.00!
KNIGHT ROAD ELEMENTARY 42313 20% APPLE $4.468.00! $0.00f $704.00, $857.00 $56.00! $6.095 00, $0.00 5133.00 $133.00) $6,228.00 £5,485.50 $742.501
|LAKEVIEW ELEMENTARY 42228 50% 18M APPLE 511,402.00 $1,536.00 $1.725.00 $1.714.00 587.00 $16,464.00) $27.00) $176.00 $20.00) 515,667.00]  $14,817.60| $1,849.40
LANIER JUNICR HIGH 42269 [ (BM APPLE $11,402.00 $1,536.00 §1.725.90 $1,714.00 $87.00 makmaﬁ $27.00 $176.00 $203.00 s16,667.00] $14,817.60( $1,849.40
LESTER ELEMENTARY 42248 0% APPLE $4.468.00 $0.00 $704.00 $857.60 §66.00 $6,095.00) $0.00 $133.00] $133.00 $6,226.00: $5,485.50 §74250
LINCOLN ELEMENTARY 42178 0% APPLE $4,468.00] $0.00f $704.00 $857.00] $55.00] £6.095.00 $0.001 $133.00 $133.00 $6.,228.00 $5,485.50 $742.50
LOCKE ELEMENTARY 42356 9% AFPLE $4,466.00 $0.00 $704.00 $857.00), $66.00 $6,085.00! $0.00] $123.00] $133.00 $6,226.00 $5,485.50 $742.50
MAGNOLIA ELEMENTARY 42252 80% 1M APPLE $11.402.00 $1,536.00 $1.725.00 $1,714.00 $87.00 §16,464.00 $27.00) $176.00, $203.00 s16667.00[ $14,817.60[ $1,849.40
MANOR LAKE ELEMENTARY 42227 0% 1BM APPLE $11,402 00| $1,536.00) $1,725.00] $1.714.00 $87.00! $18,464.00 $27.00 $176.00 $203.00) 516667000  $14,817.60] $1,840.40%
MELROSE HIGH SCHOOL 42251 B0% APPLE $4,468.00 30.00 $704 00 $657.00) $66.00 $6.085.00 $0.00! $133.00 $132.00] $5,228.00 $4,876.00]  $1,352.00
MITCHELL HIGH SCHOOL 42218 B0% APPLE $4.,4658.00) $0.00] £704.00| $857 .00 $66.00 $6,095.00 $0.00/ $133.00 $133.00| $6,220.00| $4,876.00}  $1.352.00
|NEWBERRY ELEMENTARY 42259 B0% APPLE $4,468 .00 $0.00 $704.00 $857.00 $86.00 $6,095.00) $0.00 $135.00) $132.00 $6,228.00/ $4,876.00] $1,352.00
NCRR{S ELEMENTARY 42167 S0% 18M APPLE $11,402.00 $1,536.00 $1,725.00 $1,714.00) $8.09, $16,464.60] $27.00] §175.00 $203.00] $16.667.00)  $14,817.60) $1,842.40
(OAK FOREST ELEMENTARY 42330 60% APPLE. $4,468.00 $0.00 $704.00 $857.00 $66.00 $5.095.00) §0.00] $133.00 $133.00) $6,220.00 $3,657.00] $2,571.00
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QAKSHIAE ELEMENTARY 42279 0% APPLE $4.468.00) $0.00 $704,00) $857.00 $66.00) $5,095.00) $0.00 $133.00) $133.00 $6,228.00) $5,485.50 $742.50
ORLEANS ELEMENTARY 42176 0% APPLE $4.466.00 $0.00 $704.00] $B57.00 $56.00 $6.095.00) $0.00 $133.00/ $133.00) $6,228.00] $5,485 .50 $742.50
PEABODY ELEMENTARY 42163 0% 1BM APPLE $11,402.00 $1.536.00] $1.725.00 $1.714.00 $87.00) $16,464.00) $27.00 $176.00| $203.00) s16667.00]  $13,171.20| $3,495.80
PYRAMID ACADEMY 42166 90% APPLE $4.460.00 50.09) $704.00 $857.00 $66.00 36,095.00) 50.00 $133.00 $133.00 $s,228.00]  $5485.50 $742.50
RICHLAND EL.EMENTAAY 42332 50% APPLE $4.468.00 $0.00 $704.00 $857.00 $66.00 $6.095.00 $0.00 $133.00! $133.00 $6,226.00 $3,047.50|  $3,180.50
RIDGEWAY ELEMENTARY 42325 0% APPLE $4.465 00 3$0.00/ $704.00 $857.00] $66.00 $6,005.00 $0.00] $133.00 $133.00 $6.224.00] $3,657.00| $2,571.00
RIVERVIEW ELEMENTARY 42210 0% 1BM APPLE $11,402.004 _$1.536.00 51.725,00 $1.714.00 $87.00 $16.484.00] $27.00 $176.90 $203.00 s16.667.00] $14.817.60) 3184940
RIVEAVIEW MIDDLE 42211 0% APPLE $4,468.00 $0.60) $704.00 $as7.00f 566,00 $6,095.00] $50.00 $153.00 $333.00 $6.226.00)  $5,485.50 $742.50
ROSS ELEMENTARY 42424 80% APPLE $4.462.00) $0.00 $704.00 3a57.00 $66.00 $6,055.00 $0.00 sisa.oq $133.00 $6.228.00| $3,6567.00| $2,571.00
SCENIG HILLS ELEMENTARY 42380 80% 1BM APPLE $11.402.00) $1.536.00 $1,725.00 5$1.714.00 587.00 $16,464.00 527.00 $176.00 $203.00 s1eesr.00) $13,177.20) $3495.50
SEA ISLE ELEMENTAAY 42300 BO% APPLE 34468.00] $0.00] $704.00 65700 $66.00 $8,085.00 $0.00 $133.60, $133.00] $6.228.00)  $4.876.00| $1,352.00
|SHANNOM EL EMENTARY 42198 | 90% 18M APPLE $1140200]  $1.536.00 $1,725.00 31,714.00 $87.00) 316,464.00) 527.00 $176.00 $203.00 $16,667.008  $14,817.60) $1.849.40
SHARPE ELEMENTARY 42239 0% APPLE $4.468.00 $0.00 $704.00 $B57.00 $66.00 $6.085.00 $0.00 $133.00 $133.00 $6,229.00 $5,485.50 £742.50
SHEFFIELD ELEMENTARY 42311 0% APPLE $4.468.00 $0.00 $704.00: $857.001 $66.00 $6,095.00 $0.00, $133.00 $132.00 36,228,00 $5,485.50 $742.50
SHEFFIELD HIGH $CHOOL 42308 | BO% APPLE $4.468.00) $0.00] $704.00] $857.00 $66.00) se09500)  $0.00 $133.00 $133.00 $s,220.00] $4.876.00f $1,352.00]
SHEFFIELD VOC-TECH 42312 80% APPLE $4,468.00) $0.00 $704.00 $857.00 $66.00 $6,095.00 $0.00 $133.00 $133.00 $6,228,00 $4,876.00]  $1.352.00
SHELBY QAKS ELEM 42402 50% APPLE $4,468.00) $0.00} $704.00) $857.00) $66.00 $6.095.00 $0.00 $133.00 $133.00 $6,228.00 $3,657.00| $2.571.00
SHERWOOD ELEMENTARY 42241 0% 1BM APPLE $11,402.00] $1.536.00 $1.725.00] $1.714.00 $87.00 $18,464.00] $27.00 $176.00 $203.00] $16,667.00] $14.817.60] §1.849.40
SHRINE SGHOOL 42310 0% APPLE $4.468.00/ $0.00 $704.00) $857.00 $66.00 $6.,005.00 -|> $133.00 $133.60 ss.zzl.:;I $5.485.50) $742.50
SOUTH PAAK ELEMENTARY 42242 50% 1BM APPLE $11.402.00]  $1.636.00 31,725.00 $1.714.00 $87.00 516,464.00 $176.00 $203.00 $16,667.00 $8.878.40| $6,788.60
SPRING HILL ELEMENTARY 42380 0% APPLE $4.460.00 $0.00 S?Dd.goj $857.00 $66.00 $6,085.00 $0.00, $133.00 $133.00 $6.224.00 $5,485.50 $742.50
SPRINGDALE ELEMENTARY 42205 90% APPLE 54,466.00 5000, $704.00) SB57.00 $66.00 36,095.00) $0.00 $133.00 $133,00f $6.228.00)  $5,485.50 $742.50
STAFFGRD ELEMENTARY Frat B0% 1BM APPLE $11,402.00] 51,533,0211_ $1,725.00, $1,714.00 35705 $16,464.00 $27.00 $176.00 5202.90] $16,667.00] $14 817.60f 184040
TREADWELL ELEMENTARY 423 0% APPLE $4.468.00 50.00 3704.00f $857.00 $66.00) $6.095.00 $0.00 $133.00 $133.00) se220.00]  $4.876.00  $1.352.00
VOLLENTINE ELEMENTARY 42185 0% 1BM APPLE $11.402.00] $1,536.00 $1,725.00 $1,714.00 $87.00 $16,484.00] $27.00 $176.00 $203.00 $16.867.00) %14 817.601 $1,849.40
WALKEA ELEMENTARY 42214 90% 1BM APPLE $11,402.00} $1.536.00 $1.725.00 $1.714.00) $87.00/ $18,464.00 §27.00 swem —3—1 $14.817.60] $1,849.40
WELLS STATION ELEM 42207 90% 1BM APPLE $11,402.00 $1,536.00, 51,725.00] $1,714.00| $87.00 $16,464.00] $27.00 $176.00| $203.00 $16,667.00] $14.817.60| $1,848.40|
WESTHAVEN ELEMENTARY 42225 90% 1BM APPLE $11.402.00] $1,536.00 $4,725.00| $1,714.00 587.00 $16.464.00] $27.00 $176.00 $203.00 sie667.00] $14817.60] $1,849.40
WESTSIDE ELEMENTARY 42370 0% APPLE $4.4860.00] 50.00 $704.00) $857.00 $66.00 $6,095.00 $0.00 $132.00 5133.00 $6,228.00]  $5.485.50 $742.50
WHITE'S GHAPEL ELEM 42217 90% (BM APPLE $11.402.00 $1.535.00 $1.725.00 $1,714.00 $67.00] $36.464.00| $27.00] $176.00) $203.00 $16,667.000  $14,817.60] $1,849.40
WHITNEY ELEMENTARY 42377 0% APPLE 54,468.00 50.00 sm.ool sas7.o—j_ 56500 $6.055.00 $0.00 $133.00 $1 sa.j $6.22000]  $5485.50 $742.50
WILLOW OAKS ELEM 42301 80% APPLE $4.458.00 saT_o{ $704.00 $857.00 $66.00 56.095.00 50.00 5133.00] $133.00 $6,228.00 $3,657.00| $2.571.00
WOODDAL E MIDDLE 42315 80% BM APPLE $11.402.00 $1,536.00) $1,725.00 $1,714.00 $87.00 $16,454.00} 427,00 $176.00 $203.00 316,667,000 $13171.20] $3,495.80
NEW SCHOOL CONSTRUCTION (10-02 FRAYSER | 224462 0.79 APPLE $4,460.00 2000 $704.001 $657.00/ $66.00 $6.095.00) gog_o{ $133.00 $133 00| $6,228.00 $4,615.05] 3141295
£1,382,960.00  $207,360.00| $208,235.00] $201,395.00 $9,435.00f  $2,009,315.0Di $3,645.00| $19,105.00| $22,750.00 $2,032,065.00] $1,664,726.69| 5367,338.31
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